

SCS Projects by Beneficiary as of 2/01/10

Project Description	Status	Sponsor	Requestor	Beneficiary	SCS Project Manager	Start Date	End Date
Strategic Disaster Recovery Plan Development	Re-planning	Bob Moulton	SCS Strategic Planning	NSHE	Rita Singleton	8/1/2008	TBD
SCS External Website Redesign	Post Implementation	Roberta Roth	SCS Strategic Planning	NSHE	Brian Anzalone	4/30/2009	1/31/2010
Enable IPv6 traffic over NevadaNet	Research	Ed Anderson	UNLV Alan Personius	NSHE	Tom Nieva	8/25/2009	TBD
iNtegrate - Quest Stat	Active	Robyn Render	NSHE campuses	NSHE	Rita Singleton	10/19/2009	2/15/2010
EPSCoR - CENIC DC & HPR from 1GE to 10GE in SAC	Research	Ed Anderson	EPSCoR Office (Grant)	NSHE	Tom Nieva	10/27/2009	TBD
EPSCoR - Upgrade Optical cards along the I-80 and/or U.S. 50 corridors	Research	Ed Anderson	EPSCoR Office (Grant)	NSHE	Tom Nieva	10/27/2009	TBD
EPSCoR - Video Conference Bridge Enhancement(s)	Research	Ed Anderson	EPSCoR Office (Grant)	NSHE	Tom Nieva	10/27/2009	TBD
EPSCoR - Upgrade Cross Connect Cards, Elko ONS	Active	Ed Anderson	EPSCoR Office (Grant)	NSHE	Tom Nieva	10/27/2009	3/15/2010
Windows 7 Research	Active	Susan Bunyan	Susan Bunyan	NSHE	Edwin Lenon	11/1/2009	2/28/2010
DNS Server / Infrastructure Upgrade (Phase 1)	Planning	Chris Gaub	Chris Gaub	NSHE	Mike Smith	12/1/2009	6/30/2010

SCS Projects by Beneficiary as of 2/01/10

Project Description	Status	Sponsor	Requestor	Beneficiary	SCS Project Manager	Start Date	End Date
iNtegrate - Loadrunner	Planning	Robyn Render	NSHE campuses	NSHE	Rita Singleton	TBD	TBD
iNtegrate - OBIEE	Planning	Robyn Render	NSHE campuses	NSHE	unassigned	TBD	TBD
PCI Compliance	Queued	Paul Mudget	Regulatory	NSHE	unassigned	TBD	TBD
<hr/>							
Email and UNIX services transition	Planning	Bob Moulton	NSHE Strategic Planning	NSHE campuses	Evelyn Tinney	4/7/2009	6/30/2010
Retire 6262 Impact Printer	Active	Rich Ayala	NSHE Strategic Planning	NSHE campuses	Lori Slemmer	8/25/2009	5/31/10 printer retires 1/31/2011 for 1099 forms
<hr/>							
CollegeNet R25 Room Scheduling	Active	TMC - Vicky Davis CSN - Joe West GBC - Pat Anderson WNC - Donna Redfern, Jacky Gentine NSC - Abigail Sills	NSHE Strategic Planning	NSHE Shared Instance	Karen Brown	8/12/2009	TMC - 9/30/09 CSN - 7/30/10 GBC - 7/30/10 WNC - late Feb/early March NSC - 1/31/10
<hr/>							
Notes 8 Upgrade	Active	Susan Bunyan	SCS Strategic Planning	SA SCS	Brian Anzalone	11/18/2008	3/31/2010

SCS Projects by Beneficiary as of 2/01/10

Project Description	Status	Sponsor	Requestor	Beneficiary	SCS Project Manager	Start Date	End Date
SFTP Server for secure file transfer	Queued	Paul Mudget	Regulatory	SA SCS	unassigned	TBD	TBD
Enterprise Encryption/DLP for laptops and email	Queued	Paul Mudget	Regulatory	SA SCS	unassigned	TBD	TBD
Oracle Infrastructure	Active	Ginger Holladay-Houston	SCS Strategic Planning	SCS	Karen White	11/1/2007	10/29/2009
NS and DCFP Server Realignment	Active	Chris Gaub	SCS Strategic Planning	SCS	Rita Singleton	1/7/2009	3/31/2010
Novell to Windows Migration	Active	Chris Gaub	SCS Strategic Planning	SCS	Rita Singleton	7/28/2009	2/28/2010
Service Desk Express (SDE) Upgrade	Active	Susan Bunyan	SCS Strategic Planning	SCS	Robert Prior	8/17/2009	2/19/2010
Splunk - Log Mgt Proof of Concept	Research	Paul Mudget	Paul Mudget	SCS	Paul Mudget	1/21/2010	5/31/2010
Co-location of some IT equipment in Reno for the UNLV dental school of medicine	On Hold until July 2010	Rich Ayala	UNLV William Harman	UNLV	Lori Slemmer	TBD	TBD
UNLV printing in SCS data center	Queued	Rich Ayala	UNLV Lori Temple	UNLV	unassigned	TBD	TBD
Support Changing Network IP Addressing	Active	Ed Anderson	UNR Jim McKinney	UNR	Tom Nieva	10/1/2008	1/10/2010

SCS Projects by Beneficiary as of 2/01/10

Project Description	Status	Sponsor	Requestor	Beneficiary	SCS Project Manager	Start Date	End Date
Computer Science Server Co-location	SLA in progress	Richard Ayala	UNR Michael Dahl	UNR	Lori Slemmer	10/6/2009	TBD
Co-location of PHI systems for Las Vegas	Scoping	Rich Ayala	UNSOM Jon Goetz	UNSOM	unassigned	TBD	TBD
IMAP/POP3 Server for WNC	Active	Susan Bunyan	WNC Ken Sullivan	WNC	Brian Anzalone	4/14/2009	2/28/2010
Notes 8 Upgrade for WNC	Queued	Ken Sullivan	SCS Strategic Planning	WNC	unassigned	TBD	TBD

Metrics:

Active Projects: 25 This is the number of projects that are open and in progress.
 Queued Projects: 6 This is the number of projects that are on hold or in the queue.
 Closed: 1 This is the number of projects that were closed last month.
 TOTAL: 32